Product Integration anc
Schedule at the WW!

' Evaluation
3 for 2011

Product

RGB Airmass

Cloud/Moisture

Imagery

Enhanced-V/OTD

Convective
Initiation

Lightning
Detection

Cloud T/Z/Phase
Volcanic Ash

To HPC/OPC/SAB
Early September

Early October

Early October

October 31
November 14

November 14

November 14

In Ops
October 20

November 10

November 10

November 10
December 5

December 5

December 5

Training
October 31

November 17

November 17

November 17
December 12

December 12

December 12
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1raining

Individual or group training will begin the week of 10/31.

You may contact me at to schedule a time
that works for you.

The goal is to have as much participation as possible as [ am here to

help enhance our current operations by helping to provide better
satellite products prior to GOES-R launch.

[ will be here to interact with forecasters, especially during significant

weather to point out the product’s usefulness when compared to our
current GOES/Meteosat/MODIS products.

Evaluations will be conducted where I will gather feedback from the
forecasters to share with the developers and project managers.

Additional training material from COMET and NASA SPoRT is emailed
to the forecasters after initial training session.



